COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 14/ 2017

ESTI MATE SUMVARY 16: 00: 11
CONTI D C20963R ESTI MATE NO 0006 FI NL SPEC YR 2005
PCN: 20963R- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 206.0 DAYS TIME ALLOW 8/30/2017 FI XED COVPLETI ON DATI
| 25A MP 0-8 ROCKFALL M TI GATI ON PERCENT TIME:  100. 00 ORI G TIME ALLOW 7/29/2017 FI XED COMPLETI ON DATI
PROJECT NO | MD25A- 036
| 25A MP 0-8 ROCKFALL M TI GATI O
NAME OF ROAD:
PRQIECT COUNTI ES: LAS ANl MAS
CONTRACTOR:
ROCK SOLI D SOLUTI ONS CORPORATI ON PAY PER OD ENDI NG 12/ 14/ 2017 DATE TI ME STARTED 02/ 06/ 2017
195 LODGEPOLE ClI RCLE DATE LET 12/ 15/ 2016 DATE WORK BEGAN
DATE AWARDED 01/ 04/ 2017 DATE TI ME STOPPED 08/ 30/ 2017
DATE CONTRACT EXECUTED 02/ 02/ 2017 DATE ACCEPTED 08/ 30/ 2017
PARACHUTE CO 81635 (970) 903- 3028 DATE NOTI CE TO PROCEED 02/ 06/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,348,310. 21 PARTI O PATI NG $ 9, 500. 00 $ 0.00
AWARD PRQIECT AMT: $ 2,196, 220. 44 NON-PARTI Cl PATI NG 2,338, 810.23 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 2,348, 310. 23 0.00
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,348, 310. 23 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 32,943.31
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,348, 310. 23 32,943.31
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,348, 310. 23 32,943.31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 32,943.31

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20963R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 20963R-BI D ESTI MATE RUN 12/ 14/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0006 16: 00: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00001 *C earing and G ubbi ng 0. 300 0. 300
ACRE 0. 000 0. 00
20, 700. 00000 0. 300 6, 210. 00
0010 202-00220 *Renoval of Asphalt Mat 447. 000 447. 000
SY 0. 000 0. 00
20. 70000 447. 000 9, 252. 90
0015 202- 00250 *Renoval of Pavenent Marking 28, 122. 000 28, 122. 000
SF 0. 000 0. 00
0. 86000 28,122. 000 24,184.92
0020 202-01180 *Renoval of Median Barrier 445. 000 445. 000
LF 0. 000 0. 00
45. 00000 445. 000 20, 025. 00
0025 202- 01300 *Renoval of End Anchorage 16. 000 16. 000
EACH 0. 000 0. 00
288. 00000 16. 000 4, 608. 00
0030 203- 00000 *Uncl assi fi ed Excavation 619. 000 619. 000
CY 0. 000 0. 00
25. 30000 619. 000 15, 660. 70
0031 900-00006 Added Item (Dol lar)/ Extended Overhead by CMO #7 15, 429. 900 15, 429. 900
DOL 0. 000 0. 00
1. 00000 15, 429. 900 15, 429. 90
0032 900- 00006 Added Item (Dol lar)/ Extended Overhead by CMO #8 10, 286. 600 10, 286. 600
DOL 0. 000 0. 00
1. 00000 10, 286. 600 10, 286. 60
0035 203-00400 *Rock Excavation 13, 700. 000 13, 700. 000
CY 0. 000 0. 00
49. 00000 13, 700. 000 671, 300. 00
0040 203-00705 Access Pit 1. 000 1. 000
EACH 0. 000 0. 00
59, 000. 00000 1. 000 59, 000. 00
0045 203-01500 *Bl adi ng 27.000 27.000
HOUR 0. 000 0. 00
161. 00000 27.000 4,347.00



CONTI D: C20963R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20963R- Bl D ESTI MATE RUN 12/ 14/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO. 0006 16: 00: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0050 203-02300 Rock Scal er 72.000 72.000
HOUR 0. 000 0. 00
105. 00000 72.000 7,560. 00
0055 208-00011 Er osi on Bal es (Wed Free) 97. 000 97. 000
EACH 0. 000 0. 00
58. 00000 97. 000 5, 626. 00
0060 208-00012 Erosion Log Type 1 (9 Inch) 160. 000 160. 000
LF 0. 000 0. 00
7.75000 160. 000 1, 240. 00
0065 208- 00035 Aggregat e Bag 40. 000 40. 000
LF 0. 000 0. 00
86. 50000 40. 000 3, 460. 00
0070 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 783. 00000 1. 000 1,783.00
0075 208- 00056 StormDrain Inlet Protection (Type II1) 2.000 2.000
EACH 0. 000 0. 00
1, 323. 00000 2.000 2,646. 00
0080 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
2,900. 00000 2.000 5, 800. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval ) 18. 000 18. 000
HOUR 0. 000 0. 00
120. 00000 18. 000 2,160. 00
0090 208- 00207 *Erosi on Control Management 30. 000 30. 000
DAY 0. 000 0. 00
630. 00000 30. 000 18, 900. 00
0095 210- 04020 *Modi fy Inlet 1. 000 1.000
EACH 0. 000 0. 00
5, 175. 00000 1. 000 5,175. 00
0100 211-01115 Rock Rei nforcenment (Nunmber 10) 600. 000 600. 000
LF 0. 000 0. 00
73. 00000 600. 000 43, 800. 00



CONTI D C20963R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20963R Bl D ESTI MATE RUN 12/ 14/ 2017
PRQIECT: | MD25A- 036 ESTI MATE NO 0006 16: 00: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 211-02116 Rock Dowel 1, 920. 000 1, 920. 000
LF 0. 000 0. 00
31. 00000 1, 920. 000 59, 520. 00
0110 212-00006 *Seedi ng (Native) 1.200 1. 200
ACRE 0. 000 0. 00
4, 000. 00000 1. 200 4, 800. 00
0111 212-00032 Soi | Conditioning by CMO #10 1.200 1. 200
ACRE 0. 000 0. 00
9, 685. 00000 1. 200 11, 622. 00
0112 213-00003 Mil ching (Weed Free) by CMO #10 1.200 1. 200
ACRE 0. 000 0. 00
5, 570. 00000 1. 200 6, 684. 00
0115 213-00013 *Spray-on Mul ch Bl anket 0. 000 0. 000
LB 0. 000 0. 00
75. 00000 0. 000 0. 00
0120 213-00061 *Mil ch Tacki fier 120. 000 120. 000
LB 0. 000 0. 00
13. 00000 120. 000 1, 560. 00
0125 304- 06007 *Aggregat e Base Course (C ass 6) 863. 000 863. 000
CY 0. 000 0. 00
71. 30000 863. 000 61, 531. 90
0130 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 582. 100 582. 100
TON 0. 000 0. 00
184. 00000 582. 100 107, 106. 40
0135 403-34742  *Hot Mx Asphalt (G ading SX)(75) (PG 64-22) 1, 331. 000 1, 331. 000
SY 0. 000 0. 00
64. 40000 1, 331. 000 85, 716. 40
0136 900- 00006 Added Item (Dol lar)/ Price Reduction - HVA Quality -13,389. 010 -13,389. 010
Di sincentive
DOL 0. 000 0. 00
1. 00000 -13, 389. 010 -13,389.01
0140 411-10255 *Emul sified Asphalt (Sl ow Setting) 274. 000 274.000
GAL 0. 000 0. 00
11. 50000 274.000 3,151. 00



CONTI D C20963R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20963R-BI D ESTI MATE RUN 12/ 14/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0006 16: 00: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0145 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 257. 000 257. 000
LF 0. 000 0. 00
89. 70000 257. 000 23, 052. 90
0150 603-05018 *18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
3, 162. 00000 1. 000 3,162. 00
0155 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 2, 538. 000 2,538. 000
LF 0. 000 0. 00
32.20000 2,538. 000 81, 723. 60
0160 606-01370 *Transition Type 3G 1. 000 1. 000
EACH 0. 000 0. 00
2, 530. 00000 1. 000 2,530. 00
0165 606- 02003 *End Anchorage (Nonfl ared) 16. 000 16. 000
EACH 0. 000 0. 00
2,473. 00000 16. 000 39, 568. 00
0170 606-20014 *Tensi oned Cable Barrier (TL-4) 605. 000 605. 000
LF 0. 000 0. 00
43. 70000 605. 000 26, 438. 50
0175 606-21010 *End Anchor age (Tensioned Cable Barrier) 4. 000 4.000
EACH 0. 000 0. 00
5, 520. 00000 4.000 22,080. 00
0180 607-20000 Saf ety Screen 4. 000 4.000
EACH 0. 000 0. 00
17, 500. 00000 4.000 70, 000. 00
0185 612- 00010 *Del i neat or (Special) 447. 000 447. 000
EACH 0. 000 0. 00
51. 75000 447. 000 23,132.25
0190 612-00037 *Del i neator (Flexible) (Flat Munted) 583. 000 583. 000
EACH 0. 000 0. 00
97. 75000 583. 000 56, 988. 25
0195 614-85001 *| npact Attenuator 2.000 2.000
EACH 0. 000 0. 00
28, 290. 00000 2.000 56, 580. 00



CONTI D C20963R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20963R-BI D ESTI MATE RUN 12/ 14/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0006 16: 00: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0200 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
14, 200. 00000 1. 000 14, 200. 00
0205 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
135, 000. 00000 1. 000 135, 000. 00
0210 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0.00
19, 550. 00000 1. 000 19, 550. 00
0215 627-00007 *Epoxy Pavenent Marking (Special) 163. 000 163. 000
GAL 0. 000 0. 00
121. 00000 163. 000 19, 723. 00
0220 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 396. 000 396. 000
GAL 0. 000 0. 00
60. 00000 396. 000 23, 760. 00
0225 630-00000 *Fl aggi ng 986. 000 986. 000
HOUR 0. 000 0.00
34. 50000 986. 000 34,017. 00
0230 630-00007  *Traffic Control Inspection 77.000 77.000
DAY 0. 000 0. 00
345. 00000 77.000 26, 565. 00
0235 630-00012  *Traffic Control Management 80. 000 80. 000
DAY 0. 000 0.00
1, 150. 00000 80. 000 92, 000. 00
0240 630-80001 *Fl ashi ng Beacon (Portabl e) 29. 000 29. 000
EACH 0. 000 0.00
1, 150. 00000 29. 000 33, 350. 00
0245 630- 80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 8. 000
EACH 0. 000 0.00
230. 00000 8. 000 1, 840. 00
0250 630-80341  *Construction Traffic Sign (Panel Size A) 82. 000 82.000
EACH 0. 000 0. 00
57. 50000 82. 000 4,715. 00



CONTI D C20963R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20963R-BI D ESTI MATE RUN 12/ 14/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0006 16: 00: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0255 630- 80342 *Construction Traffic Sign (Panel Size B) 122. 000 122.000
EACH 0. 000 0. 00
63. 25000 122. 000 7,716.50
0260 630-80343 *Construction Traffic Sign (Panel Size C 68. 000 68. 000
EACH 0. 000 0. 00
69. 00000 68. 000 4,692. 00
0265 630-80348 *Construction Information Sign 4.000 4.000
EACH 0. 000 0. 00
345. 00000 4.000 1, 380. 00
0270 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
4, 025. 00000 2.000 8, 050. 00
0275 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 4. 000
Type
ype) EACH 0. 000 0. 00
1, 725. 00000 4.000 6, 900. 00
0280 630- 80360 *Drum Channel i zi ng Devi ce 58. 000 58. 000
EACH 0. 000 0. 00
17. 25000 58. 000 1, 000. 50
0285 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 12. 000
EACH 0. 000 0. 00
23. 00000 12. 000 276.00
0290 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 59. 000 59. 000
EACH 0. 000 0. 00
23. 00000 59. 000 1, 357. 00
0295 630-80370 *Concrete Barrier (Tenporary) 520. 000 520. 000
LF 0. 000 0. 00
98. 00000 520. 000 50, 960. 00
0300 630-80380 *Traffic Cone 300. 000 300. 000
EACH 0. 000 0. 00
11. 50000 300. 000 3, 450. 00
0305 630-85010 *| npact Attenuator (Tenporary) 3. 000 3. 000
EACH 0. 000 0. 00
5, 175. 00000 3. 000 15, 525. 00



CONTI D: C20963R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20963R- BI D ESTI MATE RUN 12/ 14/ 2017
PRQIECT: | MD25A- 036 ESTI MATE NO 0006 16: 00: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0310 630-85041 *Mobi | e At'tenuat or 37. 000 37. 000
DAY 0. 000 0.00
460. 00000 37.000 17, 020. 00
0315 641-10070 *Shotcrete Scul pting 575. 000 575. 000
Sy 0. 000 0. 00
250. 00000 575. 000 143, 750. 00
0320 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,338,810.21$% 0.00%$ 2,338,810.21
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0335 620- 00001 Field Ofice (Qass 1) 1. 000 1. 000
EACH 0. 000 0. 00
9, 500. 00000 1. 000 9, 500. 00
CAT 0400 CURRENT AMI  $ 9, 500. 00 $ 0.00% 9, 500. 00
PRQIECT TOTAL CURRENT AMI $ 2,348,310.21 % 0.00$ 2,348,310.21



